

Life of project

Project lifetime

Pictures from project meetings

Pictures from testruns

Oct. 2006 to Sept. 2009

Stage 1: Platform & Consensus

Oct. 2006 – Feb. 2007

- Didactic and methodological platform.
- Planning and common understanding of project aims, outputs, progression, project management, communication and cooperation
- Establishing communication platform
- Development group for the foundation course
- Local development groups for the subject-oriented courses
- First meeting in Denmark

Stage 2: Initial Development & Production

Mar.07 – Oct.07

- 3-days development and production meeting at Tallin
- First edition of the foundation course as didactic manual.
- First editions of six subject-oriented courses as didactic manuals.
- First version of project website.
- Exchange of process experience and mutual feedback between the local development groups

Stage 3: Initial Test-runs & Evaluations

Nov.07 – Apr.08

- 2-days operational meeting at Linkj bing. Organisation and coordination of the six initial test-runs
- Test-runs at six partner universities. (Cross national students)
- 5 days foundation course + 6-7 days subject-oriented intensive course.
- Students’ and instructors’ evaluations of test-runs
- 1 day meeting in DK

Stage 4: Refinement of courses

May.08 – Oct.08

- 3-days development and production meeting at Hedmark Uni. College (NO).
- Second edition of the foundation course as didactic manual.
- Second editions of six subject-oriented courses as didactic manuals.
- Exchange of process experience and mutual feedback between local groups

Stage 5: Final Test-runs & Evaluations

Nov.08 – Feb. 09

- 2-days operational meeting in Tallin, EE
- Organisation and coordination of the six final test-runs.
- Test-runs realized at six partner universities (national groups)
- Students’ and instructors’ evaluations of test-runs
- 2-days production meeting at Charles University, Prague

Stage 6: Final Production & Operational Reality

Mar. 09 – May. 09

- 3- days last production meeting in Riga
- All courses are described in one handbook in English
- A general description of the project is made
- List of recommendations and instructions
- Final version of project website
- Presentation of course package on website
- Integrating the optional courses at 6 universities

Stage 7: Final Evaluation, Report & Dissemination

June 09 – Sept. 09

- 2-days open international conference in Denmark
- Evaluation of products
- Launch of dissemination process

- 2-days final project meeting in Denmark
- Initiate dissemination procedures
- Conclude on project results
- discuss final evaluation and report to the Commission.